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FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status

HANFORD SITE HAMMER
APRIL 1998

PERFORMANCE REPORT WBS: 1.9
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PTS BCWS (0.0) 0.9 2.4 2.9 3.7 3.9 4.5 5.1 6.2 6.7 7.9 9.1 
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SPI -5.94 0.24 1.01 1.07 0.99 1.14 1.16

CPI 0.49 0.14 0.98 0.93 0.92 0.93 1.02
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Source: PTS

DOE/RL-97-91, Rev. 6

Section N

FYTD CUR PTS FY
BCWS BCWP ACWP SV CV BSLN BCWS EAC

PBS
HM01 HAMMER Expense 3.6 3.7 3.3 0.1 0.3 5.1 7.2 7.8

CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.9 1.5 1.8 0.7 (0.2) 0.0 1.9 2.5

Total HAMMER* 4.5 5.2 5.1 0.7 0.1 5.1 9.1 10.3

$ in Millions

* The difference between the current baseline and PTS BCWS column is that the FY 1998 MYWP does not 
include prior year funding of $2,388K for the Tulane/Xavier Grant for FY 1998 work.  Additionally, the FY 1998 
MYWP does not include prior year funding of $1,875K for Line Item work to be completed this fiscal year. The 
difference between the PTS BCWS and FY EAC columns is that the Line Item FY EAC includes $1,062K of cost 
for prior year BCWS.
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